
West Yorkshire-plus Transport Fund projects: Engagement approach
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Highways 1 1 1 1

Transportation 1 1 1 1 1 1 1

Other Internal Teams 1 1

Landowners 1 1 1

All Members 1 1 1

Council Leadership 1 1 1 1 1

Ward Members 1 1 1 1

Accessibility 1 1

Contractor 1 1

Residents 1 1 1 1

WYCA 1 1 1 1 1 1

Transport Groups 1 1 1

Public 1 1 1

Planning Committee 1

Stage 3 - Delivery & Evaluation

Test feasibility of the propoals and consider the 

intervention options. Develop details for cost, 

outputs, impacts, value for money and delivery. 

Consult stakeholder and public to support the 

development of the proposals. Establish 

monitoring and evaluation baseline. 

Delivery the project. Put 

monitoring and reporting 

arrangements in place. Once 

the project is complete 

commence monitoring and 

evaluation (benefits 

realisation). 

Stage 1 - Eligibility

Identify project requirements 

and submit proposals to the 

Combined Authority. Determine 

resources required and 

determine tolerances around 

risk, cost, benefits and 

outcomes. 

Stage 2 - Development 


